Dekra

Grove End Gardens – Anticipated Completion dates

11 July 2016



Remaining Rear Garden & Railings

Complete: 29th July 2016

Repair Boundary Wall

Complete: 22nd July 2016

Replace Stairwell Access Door

Start: 8th August 2016

Complete: 22nd August 2016

New Car Park Lift Cabin

Complete: 15th July 2016

Removal of Builders Hoist & Complete groundworks

Start: 25th July 2016

Complete: 18th August 2016

Paving to Arcade Path

Start: 22nd August 2016

Complete: 26th August 2016

Abbey Road Reception Refurbishment – remaining works

Complete: 31st August 2016

New Penthouses External Shell – cornices, rooflights & green roof

Complete: 22nd August 2016

Abbey Road Forecourt – paving and stairs

Complete: 22nd July 2016